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• Hatch Levee Improvements 

• Mesilla Levee Improvements, Phase 1 

• Mesilla Levee Improvements, Phase 2 

• Canutillo Levee Improvements 

• Sunland Park Levee Improvements 

• Vado Levee Design 

• Canutillo Levee Design, Phase 2 

• Courchesne & NEMEXAS Levee Design 

• Yselta to Fabens Levee Improvements 

 

CURRENT AREA LEVEE PROJECTS 



International Boundary and Water Commission 
United States Section 

Hatch Siphon to Bignell Arroyo 
(west levee) 

HATCH LEVEE IMPROVEMENTS 

• 13.7 miles of levee 
 
• $7.9 Million contract to 

Milestone Excavation, Inc. 
 
• Notice to Proceed issued 

February 3, 2010 
 
• Completion March 2012 
 
• Construction complete 
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CANALIZATION PROJECTS 
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MESILLA PHASE 1 
• 33.4 miles of levee 

 
• $31.1 million contract to 

Lakeshore Engineering 
Services, Inc. 
 

• Notice to Proceed issued 
January 25, 2010 
 

• Anticipated completion  
June  2012 
 

• Embankment  complete 
work on one structure 
remaining 

Mesilla Phase 1 – Purple Line 
Shalem Colony Bridge to  Mesilla Dam 

(west levee) 
Mesilla Dam to Vado Bridge 

(east and west levee) 
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Mesilla Phase 2 – Brown Line 
Leasburg to Mesilla Dam 

(east levee) 

MESILLA PHASE 2 

• 19.6 miles of levee 
 

• $14.8 million contract to 
Briston Construction LLC 
 

• Notice to Proceed issued 
September 25, 2010 
 

• Anticipated completion    
July 2012 
 

• 14.7 miles of  embankment  
complete – 75% 
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Canutillo 1 – Black Line 
Vado Bridge To Vinton Bridge 

(east and west levees) 
Vinton Bridge to Borderland Bridge 

(west levee) 
 

CANUTILLO  PHASE 1 

• 28.6 levee miles 
 

• $19.3 million contract to 
Milestone Excavation, Inc. 
 

• Notice to Proceed  issued 
February 3, 2010 
 

• Anticipated completion  
April 2012 
 

• Embankment  complete 
 

• Canutillo floodgate 
remaining 
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Sunland Park – Green Line 
Borderland Bridge To Power Plant 

(east and west levees) 

SUNLAND PARK 

• 11.8 miles of levee 
 

• $9.2 million awarded to 
Ultimate Concrete LLC 
 

• Notice to Proceed issued 
September 28, 2010 
 

• Anticipated completion    
July 2012 
 

• 7.3 miles of  embankment  
complete – 61% 
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Vado – Orange Line 
(east levee) 

 VADO LEVEE DESIGN 

• Design  - 1.1 miles of levee 
 

• $0.61 million awarded to 
Tetra Tech, Inc. 
 

• Design complete 
 

• Construction estimated in 
2013 
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CANUTILLO PHASE 2 DESIGN 

Canutillo Phase 2 – Red Line 
Vinton Bridge to Borderland Bridge 

(east levee) 

• Design  - 5.7 miles of levee 
 

• $1.8 million design contract 
awarded to URS Group, Inc. 
 

• Notice to Proceed issued on 
June 17, 2010 
 

• Anticipated  completion 
April 2012 
 

• 90% design complete 
 

• Construction  estimated in 
2014 through 2017 
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Courchesne – Pink Line 
(east levee) 

COURCHESNE & NEMEXAS REACH DESIGNS 

• Design  - 3.8 miles of levee 
 

• $1.2 million design contract 
awarded to URS Group, Inc. 
 

• Notice to Proceed issued 
September 17, 2010 
 

• Anticipated completion 
March 2011 
 

• 90% design complete 
 

• Construction estimated in 
2018 through 2020 
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Socorro, TX to Fabens, TX  – Red Line 
Ysleta Bridge to Fabens 

YSLETA TO FABENS 

• Design  - 15.7 miles of levee 
 

• $1.8 million design contract 
awarded to URS Group, Inc. 
 

• Design Complete 
 

• Construction to be awarded 
in 2012 
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